

Minutes of the Board Game Project Meeting

#1

1. Overall project progress and direction

- a. The overall design of the project will be determined at the next meeting.
- b. The general tasks of the project have been assigned.
- c. The game name has been determined.
- d. The final deliverable may be a PDF document or website, depending on the situation.

2. Attendance and communication issues among team members

- a. One team member has not yet participated in the discussion/meeting and has not taken on any work.
- b. The final deadline for response will be this Friday, June 12th, 2026.
- c. If there is no response by Friday, the issue will be reported to the professor via email.

3. Task allocation

a. Ivan Le:

- i. *Quantitative analysis of balance (part of)*
- ii. *Flowcharts*

b. Josh H:

- i. *Trailer (part of the trailer)*
- ii. *Game Dynamics*

c. Trevor Schmidt

- i. *Quantitative analysis of balance (part of)*
- ii. *Trade-offs & dilemmas*

d. Spark Yang:

- i. *Thematic backstory*
- ii. *Inspiration*
- iii. *Trailer (part of the trailer)*

4. Tasks that may require joint collaboration:

- a. Quantitative analysis may involve multiple steps and require coordination and collaboration among multiple parts.

5. Discussion and ideas regarding the testing plan:

- a. If it is an online test, you can try using ScreenTop or deploying web pages through GitHub. But it may indeed bring unnecessary trouble. So currently, it is tentatively planned to use Discord screen sharing and use Python scripts to jointly play and test online.

6. Next steps:

- a. Organize meeting logs and send them to the group chat. After everyone confirms that they are correct, Spark will submit them.
- b. Confirm the absence of team members by this Friday, and if they still haven't appeared, draft and send an email to the professor.
- c. Start writing Python framework to prepare for play testing.

Minutes of the Board Game Project Meeting

#2

1. Overall project progress

- a. The preliminary preparation work for data collection has been completed.
- b. The existing game design plan is not convenient for players who have just entered the game to understand. Spark Yang is responsible for its version for better understanding and getting started.
- c. We currently using Google Docs for project document collaboration and reading.
- d. Given that the deadline for the Pre-production prototype is July 12th, which is relatively late, and the project started earlier, there is currently ample time available to proceed with the project in an orderly manner.
- e. At present, the digital version of the game specifically designed for testing has been built, and the part responsible for data collection for analysis and balance adjustment has also been mostly constructed.

2. Task allocation

- a. Due to a previous task assignment, this meeting mainly aims to further adjust and confirm based on the requirements of Exercise 3.
- b. The only difference is that the Quantitative Analysis of Balance was assigned to two group members simultaneously, as it is estimated to take at least five hours. The remaining task allocation remains consistent with the minutes of the previous meeting.

3. Next steps plan

- a. Organize the minutes of this meeting (completed).
- b. Each group member advances their respective responsibilities according to the plan.
- c. The specific division of labor for quantitative analysis of balance needs to be further coordinated in the future (as this part has not yet started, the requirements for segmentation will be discussed by team members in the group chat at the beginning).
- d. Afterwards, it is necessary to continue checking the completion of the prototype and prepare for the pre-production prototype deadline of July 12, 2026.